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PROJECT OVERVIEW

Progress to date:

The I-90 (Exit 59) LaCrosse Street Diverging
Diamond Interchange (DDI) project will be the first
of its kind in South Dakota. This type of interchange
will provide much needed improvements for the I-90
(Exit 59) Interchange, including:

Construction has been underway for approximately six
months. During this time, the following work has been
completed (see photo below for general locations):
westbound on-ramp to I-90 from LaCrosse
1 The
Street reopened.

• Improved Safety

2 Working in four separate areas, approximately 104,300

• Increased capacity and efficiency by eliminating
left turn signals on N. LaCrosse Street

cubic yards of borrow material and 6,600 tons of gravel
cushion has been imported, spread, and compacted along
I-90 in preparation for concrete placement of the new
eastbound and westbound auxiliary lanes.

• Reduced delay and congestion
This construction project kicked off in February 2021
and is expected to be completed by June 2023. A
periodic newsletter will be sent out with an overview
of the project and planned activities. The website
and social media channels will also be updated with
the latest news.

second bridge crew was mobilized to construct a
3 A
retaining wall under the Lacrosse Street bridge. The

retaining wall will support the bank under the bridges.

for the eastbound lane of the Maple Avenue
4 Abutments
bridge were erected. The westbound Maple Avenue
bridge deck was placed.

paving (18,600 square yards of a combination
5 Concrete
of 10-inch and 11.5 inch-thick concrete and shoulder

If you have any questions or
concerns, we would be happy
to meet individually with you.
Please contact:
Ellen Erickson, HDR Engineering
ellen.erickson@hdrinc.com
605.791.6115
https://www.i90lacrosseddi.com/

pavement) has been completed.
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UPCOMING
ACTIVITIES
SEPTEMBER 2021
Additional concrete paving on I-90 eastbound onramp and westbound off-ramp continues. Stormwater
piping will also be installed in these areas.

Preparing subgrade for concrete
on I-90 eastbound.
E

Construction of retaining walls beneath the LaCrosse
Street bridge will continue.
The existing LaCrosse Street bridge will be painted.
A containment system will be erected to protect
the traveling public from encountering paint while
driving. This task is expected to take approximately
six weeks. Traffic on I-90 will be shifted slightly to
accommodate painting crews during the second half
of the painting task.
OCTOBER 2021
Concrete for the south Maple Avenue bridge deck will
be placed. Once widening is complete for the Maple
Avenue bridge, concrete will be placed to connect the
new bridge deck with the auxiliary lanes on I-90.

Maple Avenue bridge widening.

City utility work (water line replacement) is expected
to commence, with initial work being completed on
the western side of LaCrosse Street from the LaCrosse
Street bridge, approximately 200 yards to the south.
Preparing subgrade for concrete
on the I-90 eastbound on-ramp.

Light poles will be erected.
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Follow the project progress on social media and
https://www.i90lacrosseddi.com/construction.html

