

# Project Update

Friday, Nov. 11, 2022

## Progress to date:

As the 2022 construction season starts to wind down, the following activities have been accomplished during the time frame of Wednesday, Oct. 19 through Tuesday, Nov. 8, 2022.

- Asphalt placement on LaCrosse Street north of the bridge was completed for the 2022 construction season.
- The retaining walls near the Best Western entrance were completed.
- Signage was placed on the bridge for Interstate exits.
- Two-way traffic was moved to the new bridge.
- The I-90 westbound ramp was temporarily closed to allow tie-in of the ramp to N. LaCrosse Street.

## Month look-ahead:

- Two-way traffic will be maintained on the new bridge under temporary signals until Spring 2022.
- The sidewalk on the west side of the original bridge will be removed along with a portion of the wing wall supporting it. New bridge barrier will be constructed next to the new pedestrian walkway on the east side of the original bridge along with new sleeper and approach slabs.
- The westbound I-90 ramp is expected to be re-opened before the Thanksgiving holiday weekend.

Additional Resources: <https://www.sd511.org>



**Diverging Diamond  
Interchange**



Signs erected on the new bridge



Work on the westbound on-ramp to tie in the ramp to LaCrosse Street



Crews remove sidewalk from the original bridge

Follow the project progress on the project website:  
<https://www.i90lacrosseddi.com/construction.html>

